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1. Attended Partnering Meeting 
2. Field –   Continue pile driving operations at Abutment 23. 
3. CMC requested a change to the rebar hoop / smooth wire spiral at the piles.  They want to use a rebar spiral.  

Discussed with Todd Dudley – AECOM will respond tomorrow. 
4. Trestle plans – agreed to expedite the review if FWI can provide all the necessary information. 
5. Received confirmation that DeBruin is out as FWI’s polyester subcontractor.  This leaves the Truesdell 

Corporation and ACC West Coast. 
6. Requested that METS expedite the WQCP for RBC Lubron.  Aaron indicates that they will have a response 

back today. 
 
 


